)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	w
1	√	=	Strategy/Planning	7 days	Thu 6/18/15	Fri 6/26/15			Ψ
23	√	*	Sprint 1: Discovery	10 days	Mon 6/29/15	Fri 7/10/15			
39	✓	*	Sprint 2: Prototype	10 days	Mon 7/13/15	Fri 7/24/15			
52	✓	*	Sprint 3: Build	10 days	Mon 7/27/15	Fri 8/7/15			
53	✓	*	Create backlog	1 day	Mon 7/27/15	Mon 7/27/15		Briana/Joanna/Chris	
54	\checkmark	*	Get familiar w/ Django	2 days	Mon 7/27/15	Tue 7/28/15		Chris/Briana	
55	\checkmark	*	Work through Sprint Backlog	10 days	Mon 7/27/15	Fri 8/7/15			
59		*	Sprint 4: Build	10 days	Mon 8/10/15	Fri 8/21/15			
60		*	Work through Sprint Backlog	10 days	Mon 8/10/15	Fri 8/21/15			
61		₹ ?	Make Intake Form Work		Mon 8/10/15			Chris	
62		₹ ?	Construct dashboard views		Mon 8/10/15			Chris/Briana	
63		₹ ?	Create Gate Doc.		Mon 8/10/15			Briana	
64		₹ ?	Tie together front end & back end		Mon 8/10/15			Chris/Briana	
65		×,	Research Github & Tableau Capab.		Mon 8/10/15			Chris/Briana	
66		₹ ?	Documentation		Thu 8/13/15			Joanna	
67		*	Launch Day	1 day	Tue 7/21/15	Tue 7/21/15		Joanna/Briana/Chris/Chaeny	
68		*	Sprint 5: Wrap up	5 days	Mon 8/24/15	Fri 8/28/15			







