ID	ⓘ	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	W	T
1	✓		**Strategy/Planning**	**7 days**	**Thu 6/18/15**	**Fri 6/26/15**				
23	✓	📌	**Sprint 1: Discovery**	**10 days**	**Mon 6/29/15**	**Fri 7/10/15**				
39	✓	📌	**Sprint 2: Prototype**	**10 days**	**Mon 7/13/15**	**Fri 7/24/15**				
52	✓	📌	**Sprint 3: Build**	**10 days**	**Mon 7/27/15**	**Fri 8/7/15**				
53	✓	📌	Create backlog	1 day	Mon 7/27/15	Mon 7/27/15		Briana/Joanna/Chris		
54	✓	📌	Get familiar w/ Django	2 days	Mon 7/27/15	Tue 7/28/15		Chris/Briana		
55	✓	📌	**Work through Sprint Backlog**	**10 days**	**Mon 7/27/15**	**Fri 8/7/15**				
59		📌	**Sprint 4: Build**	**10 days**	**Mon 8/10/15**	**Fri 8/21/15**				
60		📌	**Work through Sprint Backlog**	**10 days**	**Mon 8/10/15**	**Fri 8/21/15**				
61		📌?	Make Intake Form Work		Mon 8/10/15			Chris		
62		📌?	Construct dashboard views		Mon 8/10/15			Chris/Briana		
63		📌?	Create Gate Doc.		Mon 8/10/15			Briana		
64		📌?	Tie together front end & back end		Mon 8/10/15			Chris/Briana		
65		📌?	Research Github & Tableau Capab.		Mon 8/10/15			Chris/Briana		
66		📌	Documentation	4 days	Mon 8/17/15	Thu 8/20/15		Joanna		
67		📌	Launch Day	1 day	Thu 8/20/15	Thu 8/20/15		Joanna/Briana/Chris/Chaeny		
68		📌	Sprint 5: Wrap up	5 days	Mon 8/24/15	Fri 8/28/15		Chris		

Project: Project2	Task	▬▬▬	External Milestone ◆	Manual Summary Rollup ▬▬▬
Date: Tue 8/18/15	Split	··············	Inactive Task	Manual Summary ▼▬▬▼
	Milestone ◆		Inactive Milestone ◇	Start-only Ϲ
	Summary ▼▬▬▼		Inactive Summary ▽▬▽	Finish-only Ͻ
	Project Summary ▽▬▽		Manual Task ▬▬▬	Deadline ⬇
	External Tasks ▬▬▬		Duration-only ▬▬▬	Progress ▬▬▬

	Jun 21, '15							Jun 28, '15							Jul 5, '15							Jul 12, '15							Jul 19, '15				
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F

Task		External Milestone	◆
Split	··················	Inactive Task	
Milestone	◆	Inactive Milestone	◇
Summary		Inactive Summary	
Project Summary		Manual Task	
External Tasks		Duration-only	

Manual Summary Rollup	
Manual Summary	
Start-only	C
Finish-only	⅃
Deadline	⬇
Progress	

Project: Project2
Date: Tue 8/18/15

S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S

Briana/Joanna/Chris

Chris/Briana

Chris

Chris/Briana

Briana

Chris/Briana

Chris/Briana

Joanna

Joanna/Briana/Chris/Chaeny

Chr

Task		External Milestone ◆
Split	····················	Inactive Task
Milestone ◆		Inactive Milestone ◇
Summary		Inactive Summary
Project Summary		Manual Task
External Tasks		Duration-only

Manual Summary Rollup
Manual Summary
Start-only ⊏
Finish-only ⊐
Deadline ⬇
Progress

	Aug 30, '15							Sep 6, '15							Sep 13, '15							Sep 20, '15							Sep 27, '15					
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S

Chris

	Task	████████	External Milestone	◆	Manual Summary Rollup ████████
	Split	··················	Inactive Task	▭	Manual Summary ◤━━━━◢
Project: Project2	Milestone	◆	Inactive Milestone	◇	Start-only **E**
Date: Tue 8/18/15	Summary	◤━━━◢	Inactive Summary	▽━━━▽	Finish-only **Ⅎ**
	Project Summary	▽━━━▽	Manual Task	████████	Deadline ↓
	External Tasks	████████	Duration-only	░░░░░░░	Progress ████████